

Key Deadlines and Dates for Dragonsville Project

Thursday January 22 nd	Meeting with local schools.
Monday January 26 th – Friday 30 th	Discuss project needs and time of visits with schools.
Week beginning Monday 2 nd February	Launch Site
Wednesday February 11 th	Chapter 2 submissions deadline.
February 16 th – 20 th	Half Term (Please inform of any changes)
Monday February 23 rd – Wednesday 25 th	Voting for Ch2.
Friday February 27 th	Notification of voted chapter. New chapter begins.
Wednesday March 10 th	Chapter 3 submissions deadline.
Monday March 15 th – Wednesday 17 th	Voting for Ch3.
Friday March 19 th	Notification of voted chapter. New chapter begins.
Wednesday March 31 st	Chapter 4 submissions deadline All other areas of the site deadlines. End of workshops / visits into schools.
April 5 th – 16 th	Easter Holiday (Please inform of any changes)
Monday April 19 th – Wednesday 21 st	Voting for Ch4.
Friday April 23 rd	Notification of voted Chapter. Public launch of site

During February 2nd – 13th, 23rd – 27th, March 1st – 31st Simon will be able to visit schools to work with classes / groups / staff developing the content for the project.